Data Science Project (ZZSC9020) Group 13 Caitlyn Ong

Aashray Sood

Project start: Mon, 26/8/2024
Display week: 1

Legend

Submission due date

Consultation with lecturer

TASK	START	END
Planning		
Project team kick-off	26-Aug	27-Aug
Prelimary research and brainstorming	27-Aug	29-Aug
Weekly online consultation	29-Aug	29-Aug
Define project goal & research questions	30-Aug	30-Aug
Preliminary research & review literature	30-Aug	2-Sep
Draft project plan	31-Aug	2-Sep
Finalise project plan	2-Sep	2-Sep
Submit project plan	3-Sep	3-Sep
Data Exploration		
Exploratory data analysis (EDA)	1-Sep	3-Sep
Weekly online consultation	4-Sep	4-Sep
Research & review literature	4-Sep	6-Sep
Compile EDA findings	7-Sep	9-Sep
Data Analysis & Modelling		
Weekly online consultation	10-Sep	10-Sep
Round 1: Modelling data	11-Sep	14-Sep
Compile preliminary findings & results	15-Sep	16-Sep
Weekly online consultation	17-Sep	17-Sep
Round 2: Modelling data	18-Sep	21-Sep
Consolidate overall findings & results	21-Sep	23-Sep
Report Preparation		
Draft report	20-Sep	23-Sep
Round 1: Report review	24-Sep	26-Sep
Update report	27-Sep	29-Sep
Round 2: Report review	30-Sep	1-Oct
Weekly online consultation	2-Oct	2-Oct
Final project report review	2-Oct	4-Oct
Submit project report	5-Oct	5-Oct
Presentation		
Draft presentation deck	2-Oct	3-Oct
Review presentation deck	3-Oct	3-Oct
Weekly online consultation	4-Oct	4-Oct
Finalise presentation deck	4-Oct	6-Oct
Record presentation	7-Oct	7-Oct
Submit presentation recording	8-Oct	8-Oct

